

Franklin County UHF Radio Project Time Line	
Task Name	Quarter
Project Start	Third 2009
Manufacturing and Shipment of Equipment to Field	Fourth 2009
Tower Site Work and Microwave Install	Fourth 2009
Simulcast Systems and Dispatch Center Installation	First 2010
Training	First 2010
Auditing and Testing of System	Second 2010

The Franklin County UHF Radio Project Time Line was developed during the Contract Design Review process held on 7/9/09. Every effort will be made by all vendors and Franklin County to maintain this schedule; however, this schedule may be adjusted dependent on successful completion and acceptance by the County of the tasks set forth in this schedule. Adjusted schedules, if required, will be made available on this website.